TOWN OF CLEVELAND
JACKSON COUNTY, WISCONSIN

TOWN HALL BUILDING COMMITTEE MEETING MINUTES
Tues. March 10, 2026 ~ 1:00 pm ~ Fairchild Fire Protection Meeting Room

MINUTES

1. Town Hall Building Committee meeting called to order by Chairman Nick D’Huyvetter at 1:04 pm.
2. Roll Call/Quorum Call — Nick D’Huyvetter, Phil Hazard, Bill Roberts, Bill Klingelhoets and Djuana
Haakenson, all present.

3. Affidavit of posting for Building Committee Meeting

4. Minutes of the March 3, 2026 meeting were read by Djuana.
Motion to approve the minutes as presented was given by Phil, seconded by Nick, all in favor,
motion carried.

5. Old Business:

A. Discussion was held about the revised building design. The following changes were
discussed: We want to go with a “wainscoting” steel contrasting color all the way around
the building and no stone on the front wall, keeping it about the same height as the stone
was. Next, the gable roof on the entrance appears too tall so we are dropping it a few feet
so the eaves match the height of the end sections, wrap the entry posts with the steel color
to match the wainscotting color and then still have some kind of stone base wrapped over
that. The front two windows of the meeting room we want taller to whatever is a standard
size so no special ordering needs to be done. Motion by Djuana seconded by Bill R to make
these design changes, all in favor, motion carried.

B. Discussion was held about revising the investor’s letter for helping to finance the building.
We will have a final draft after the elector’s meeting.

6. New Business:

A. Discussion was held that we will submit the changes to the design contractor and approve
at the next meeting if no further changes want to be made. Motion by Nick, seconded by
Djuana, all in favor, motion carried.

B. Discussion was held about basic building materials: metal roof and siding/wainscoting,
finished concrete floor throughout except maybe in the office, in-floor heat throughout
with separate room mini-splits for heat/air conditioning, stick-frame build, and sheetrock
throughout, no tile. More details to be determined at a later date.

7. Motion to adjourn made by Djuana, seconded by Bill K., all in favor, motion carried. Next meeting to be
determined when the design contractor gets the revised plans back to us.

Meeting adjourned at 2:00 p.m. ~ Djuana Haakenson, Clerk



